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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Orde!No. _§§__ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 02/04/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State) : Shift: I Start Time: I Stop Time: 
Leonard , Texas 11] 2 06:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of TSCA-contaminated soils; 1) In Progress: Off-site T&D of TSCA-contaminated soils; 
2) Continue off-site T&D of non-TSCA contaminated soils; 2) In Progress: Off-site T&D of non-TSCA contaminated soils; 
3) Complete restoration in Grid No. FJD05-01 ; 3) Complete: Restoration in Grid No FJD05-01 ; 
4) Commence excavations in Grid No. DRA08; 4) In Progress: Excavations in Grid No. DRA08; 
5) Continue excavations in Grid No. FJD04-04; 5) In Progress: Excavations in Grid FJD04-04; 
6) Continue removal reporting and T&D scheduling . 6) In Progress: Removal reporting and task scheduling . 

,r) -
OSC Signature: "7 ( (<...._ 

c:;,-. - Df/oi.f lJ? OSC Signature:~ (~ D~ /011,'./q 
RM Signatur~ W C{) /l • 

- -· Jor-J ~;~: lq ..., . .A , I ~i!f~: CO/l ' ~,_) Date: 
4
_/\q ,:,..In \' 

Upc~lng Work Authorized 
I 

2. 
. ..... . 

Resume restoration along western property boundary between FJD03 and FJD04; continue/complete excavations in DRA08 and FJD04-04; 
continue off-site T&D of TSCA-contaminated soils; continue off-site T&D of non-TSCA contaminated soils .. 

3. Quantity / Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

2"- 3" Limestone Rock /Haul Road) 5 TU56 .64 tons 
Non-reaulated non-hazardous soils 3 TU60 .37 Tons 258 TU5,919.85 tons 
Parkina Lot /3" Surae Rock and 1 ½"Crusher Run) 24 TU641 .01 tons 
TSCA-contaminated soils 6 TU117.23 Tons 73 TU1 ,668.06 tons 
Select Backfill Wolf Creek Plant /12-15 Pl) 17 TU229.6 Tons 328 TU5,785.07 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =4 tons 
10 TU175.72 tons 

Toosoil Horn Plant 98 TU1 ,263.29 tons 
Bulk Hvdraulic Liauids, Soent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Category: Quantity: 
Response Manaoer 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

6. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
Plate Compactors 2 2 Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2 ODO-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 210G) 1 1 
Passenqer car, FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifugal oump/hoses 1 1 Bulldozer (JD 650K-LGP) 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
Weldina Unit 1 1 
8. Commenq I Amendments (Include Time) 
Foreman beaaD-Work at 6am due to earlv arrival of new trucks for Itasca loads 
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